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SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1779783.1.......

(b) (4)
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SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1779783.1.......

(b) (4)



GENERAL SERVICES ADMINISTRATION

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0001

FACILITIES AND SERVICE BUILDINGS

STREET NEW YORK-KINGS, NY 11231-9998

4

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

#2 Electrical changes ; #3 Metal panel thickness

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

FACILITIES AND SERVICE BUILDINGS

renovations to building 185 in Brooklyn, NY for USSS. RWA

EA

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Contract Type: Firm Fixed Price

Miscellaneous Changes

Obligated: 

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

The purpose of the purchase request is for the funding for

Replace Exterior Facade

1

PoP: 02/03/2020 - 09/30/2020

FACILITIES AND SERVICE BUILDINGS

0004

NY7492ZZ..1813144.1.......

Obligated: 

Deliverable

Construction Services

STREET NEW YORK-KINGS, NY 11231-9998

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

1

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

Option 2

NY7492ZZ..1779783.1.......

flow test $3,867.08.

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

EA

5

Deliverable

LS

Obligated: 

Contract Type: Firm Fixed Price

NY7492ZZ..1813144.1.......

$55,026.27; #5 Repairs per RFI 11 ; #6 Fire pump

PoP: 04/06/2020 - 09/30/2020

0003

NY7492ZZ..1813144.1.......

Contract Type: Firm Fixed Price

#N1813144

1

47PA0320C0021/PS0005

PAGE OF

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



GENERAL SERVICES ADMINISTRATION

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

Obligated: 

5

Deliverable

NY7492ZZ..1813144.1.......

PoP: 03/15/2021 - 11/01/2021

0005

Various within scope changes.

STREET NEW YORK-KINGS, NY 11231-9998

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

Miscellaneous Changes

Contract Type: Firm Fixed Price

Obligated: 

1 EA

PoP: 09/21/2021 - 11/01/2021

5

STREET NEW YORK-KINGS, NY 11231-9998

FACILITIES AND SERVICE BUILDINGS

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

47PA0320C0021/PS0005

PAGE OF

(b) (4)

(b) (4)

(b) (4)







47PA0320C0021/PS0006

Page 3

SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1779783.1.......

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..NY7492ZZ..1813144.1.......

(b) (4)





47PA0320C0021/PS0010
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SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1779783.1.......

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..NY7492ZZ..1813144.1.......

(b) (4)



4/12/2022

(b) (4)
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Description of Modification Continuation Page

...
In consideration of the modification agreed to herein as complete equitable adjustment, the contractor hereby
releases the Government from any and all liability under this contract for further equitable adjustments attributable to
such facts or circumstances giving rise to this modification. Acceptance of this modification by the contractor
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

__________________________________________________
Contractor's Signature and Date

Marcelo A Fuentes Digitally signed by Marcelo A Fuentes 
Date: 2021 02.24 12:26 23 -05'00'
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SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1....... (b) (4)





INSTRUCTIONS (Back Page):

Instructions for items other than those that are self-explanatory, are as follows:

Item 1 (Contract ID Code).  Insert the contract type  
identification code that appears in the title block of 
the contract being modified.

Item 3 (Effective date). 

(1)

(2)

(3)

(4)

(5)

For a solicitation amendment, change order, 
or administrative change, the effective date 
shall be the issue date of the amendment, 
change order, or administrative change.
For a supplemental agreement, the effective 
date shall be the date agreed to by the  
contracting parties.

For a modification issued as an initial or 
confirming notice of termination for the 
convenience of the Government, the effective  
date and the modification number of the  
confirming notice shall be the same as the 
effective date and modification number of the 
initial notice.

For a modification converting a termination for  
default to a termination for the convenience of  
the Government, the effective date shall be the  
same as the effective date of the termination for 
default.
For a modification confirming the contracting 
officer's determination of the amount due in 
settlement of a contract termination, the effective 
date shall be the same as the effective date of  
the initial decision.

(a)

(b)

(c)

(d)

(e)

(f)

Item 6 (Issued By).  Insert the name and address of  
the issuing office.  If applicable, insert the 
appropriate issuing office code in the code block.

Item 8 (Name and Address of Contractor).  For 
modifications to a contract or order, enter the 
contractor's name, address, and code as shown in 
the original contract or order, unless changed by 
this or a previous modification.

Items 9, (Amendment of Solicitation Number -  
Dated), and 10, (Modification of Contract/Order 
Number - Dated).  Check the appropriate box and in 
the corresponding blanks insert the number and 
date of the original solicitation, contract, or order.

Item 12 (Accounting and Appropriation Data).  
When appropriate, indicate the impact of the 
modification on each affected accounting 
classification by inserting one of the following 
entries:

(2) Accounting classification 
Net decrease                      $

Include subject matter or short title of 
solicitation/contract where feasible.

Item 16B.  The contracting officer's signature is not  
required on solicitation amendments.  The 
contracting officer's signature is normally affixed last 
on supplemental agreements.

(i)

NOTE:  If there are changes to multiple accounting  
classifications that cannot be placed in block 12,  
insert an asterisk and the words "See continuation 
sheet".

Item 13.  Check the appropriate box to indicate the 
type of modification.  Insert in the corresponding 
blank the authority under which the modification is 
issued.  Check whether or not contractor must sign 
this document.  (See FAR 43.103.)

Item 14 (Description of Amendment/Modification).

Organize amendments or modifications under 
the appropriate Uniform Contract Format (UCF) 
section headings from the applicable 
solicitation or contract.  The UCF table of 
contents, however, shall not be set forth in this 
document. 

Indicate the impact of the modification on the 
overall total contract price by inserting one of 
the following entries:  
  
(i) Total contract price increased by $  
  
(ii) Total contract price decreased by $  
  
(iii) Total contract price unchanged.

State reason for modification.

When removing, reinstating, or adding funds, 
identify the contract items and accounting 
classifications.

(g)

(h)

When the SF 30 is used to reflect a 
determination by the contracting officer of the 
amount due in settlement of a contract 
terminated for the convenience of the 
Government, the entry in Item 14 of the 
modification may be limited to -- 
  
(i)   A reference to the letter determination; and 
  
(ii)  A statement of the net amount determined 

to be due in settlement of the contract.

(1)

(2)

(3)

(4)

(5)

(6)

STANDARD FORM 30 (REV. 11/2016) BACK

(1) Accounting classification
Net increase                   $



Page 3
COVID-19 Safety Protocols Modification

1. The purpose of this modification is to incorporate the following clause:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT 2021)
(DEVIATION)

2.   The full text of the incorporated clause is provided below:

52.223-99 Ensuring Adequate COVID-19 Safety Protocols for Federal Contractors (OCT
2021) (DEVIATION)

(a) Definition. As used in this clause -

United States or its outlying areas means—

(1) The fifty States;

(2) The District of Columbia;

(3) The commonwealths of Puerto Rico and the Northern Mariana Islands;

(4) The territories of American Samoa, Guam, and the United States Virgin Islands;  and

(5) The minor outlying islands of Baker Island, Howland Island, Jarvis Island,  Johnston
Atoll, Kingman Reef, Midway Islands, Navassa Island, Palmyra Atoll, and  Wake Atoll.

(b) Authority. This clause implements Executive Order 14042, Ensuring Adequate COVID
Safety Protocols for Federal Contractors, dated September 9, 2021 (published in the  Federal
Register on September 14, 2021, 86 FR 50985).

(c) Compliance. The Contractor shall comply with all guidance, including guidance  conveyed
through Frequently Asked Questions, as amended during the performance of this  contract, for
contractor or subcontractor workplace locations published by the Safer  Federal Workforce
Task Force (Task Force Guidance) at https:/www.saferfederalworkforce.gov/contractors/

(d) Subcontracts. The Contractor shall include the substance of this clause, including this
paragraph (d), in subcontracts at any tier that exceed the simplified acquisition threshold,  as
defined in Federal Acquisition Regulation 2.101 on the date of subcontract award, and  are for
services, including construction, performed in whole or in part within the United  States or its
outlying areas.

(End of clause)

3.  All other terms and conditions remain unchanged.
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Page 2

Description of Modification Continuation Page

...
-Contractor responsible for any drain downs, fire watches, fire department notifications and coordinating with
municipal utilities and Port Authority.

The Contractor's proposal of March 11, 2022, is hereby incorporated by reference. The Contract value is increased
by . The completion date is extended by 30 days from May 2,
2022, to June 1, 2022. All other terms and conditions remain unchanged.

CONTRACTOR'S STATEMENT OF RELEASE
In consideration of the modification agreed to herein as complete equitable adjustment, the Contractor hereby 
releases the Government from any and all liability under this contract for further equitable adjustments attributable to 
such facts or circumstances giving rise to this modification. Acceptance of this modification by the Contractor 
constitutes an accord and satisfaction and represents payment in full for both time and money for any and all costs,
impact, effect, and for delays and disruptions arising out of, or incidental to, the work as herein revised.

__________________________________
Contractor's Signature and Date

(b) (4)
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SF30 List of Accounting Strings
Accounting String Amount Obligated

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..NY7492ZZ..1779783.1.......

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..NY7492ZZ..1813144.1.......

(b) (4)



GENERAL SERVICES ADMINISTRATION

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0001

1

FACILITIES AND SERVICE BUILDINGS

STREET NEW YORK-KINGS, NY 11231-9998

4

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

Contract Type: Firm Fixed Price

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

$55,026.27; #5 Repairs per RFI 11 $16,404.74; #6 Fire pump

PoP: 04/06/2020 - 09/30/2020

renovations to building 185 in Brooklyn, NY for USSS. RWA

0003

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Contract Type: Firm Fixed Price

FACILITIES AND SERVICE BUILDINGS

STREET NEW YORK-KINGS, NY 11231-9998

#2 Electrical changes ; #3 Metal panel thickness

Deliverable

The purpose of the purchase request is for the funding for

Over clad Exterior Facade

1

EA

PoP: 02/03/2020 - 09/30/2020

FACILITIES AND SERVICE BUILDINGS

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

Miscellaneous Changes

Obligated: 

Construction Services

Deliverable

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

1

1

PoP: 04/06/2020 - 09/30/2020

Option 1

NY7492ZZ..1813144.1.......

0004

Replace Exterior Facade

STREET NEW YORK-KINGS, NY 11231-9998

EA

6

Deliverable

LS

Obligated: 

Contract Type: Firm Fixed Price

NY7492ZZ..1813144.1.......

EN-47PA0320C0021.2020.192X.00.P00Q1200.PG80.PG413.H08..

Option 2

0002

flow test .

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

#N1813144

EA

47PA0320C0021/PS0008

OFPAGE

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



GENERAL SERVICES ADMINISTRATION

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

FACILITIES AND SERVICE BUILDINGS

STREET NEW YORK-KINGS, NY 11231-9998

5

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

Modification due to unforeseen conditions.

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

STREET NEW YORK-KINGS, NY 11231-9998

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..

FACILITIES AND SERVICE BUILDINGS

EA

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Miscellaneous Changes

Obligated

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

Deliverable

Contract Type: Firm Fixed Price

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Various within scope changes.

1

PoP: 03/15/2021 - 11/01/2021

Obligated: 

0006

NY7492ZZ..1813144.1.......

PoP: 10/14/2021 - 05/02/2022

FACILITIES AND SERVICE BUILDINGS

Deliverable

STREET NEW YORK-KINGS, NY 11231-9998

NY7492ZZ..1779783.1.......

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

Miscellaneous Changes

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

Obligated: 

EA

6

EN-47PA0320C0021.2021.192X.00.P00Q1200.PG80.PG414.H08..

Obligated: 

Contract Type: Firm Fixed Price

NY7492ZZ..1813144.1.......

Deliverable

PoP: 09/21/2021 - 11/01/2021

0005

NY7492ZZ..1813144.1.......

Contract Type: Firm Fixed Price

1

47PA0320C0021/PS0008

OFPAGE

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)



GENERAL SERVICES ADMINISTRATION

ITEM NO. 
(a)

SUPPLIES OR SERVICES 
(b)

QUANTITY  
ORDERED 

(c)

UNIT 
(d)

UNIT PRICE 
(e)

AMOUNT 
(f)

0007

6

Obligated: 

Deliverable

NY7492ZZ..1813144.1.......

Repair existing fire suppression system.

STREET NEW YORK-KINGS, NY 11231-9998

EN-47PA0320C0021.2022.192X.00.P00Q1200.PG80.PG413.K01..

Place of Performance: NY7492ZZ 185 KING STREET 185 KING

Repair Existing Fire Suppression System

Contract Type: Firm Fixed Price

1

6

FACILITIES AND SERVICE BUILDINGS

LS

PoP: 03/16/2022 - 06/01/2022

PSC: Z2AZ -- REPAIR OR ALTERATION OF OTHER ADMINISTRATIVE

47PA0320C0021/PS0008

PAGE OF

(b) (4)

(b) (4)































CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

10/09/2020
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

06/07/2020 02/24/2021 0.06 .08

10/09/2020 10/09/2020

1 2

Caitlin Munson / Project Engineer Amad Ellahi

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi     Project Manager

001

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2020.10.09 11:49:23 -04'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

11/06/2020
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

06/28/2021 02/24/2021 0.11 .12

11/06/2020 11/10/2020

1 2

Caitlin Munson / Project Engineer Amad Ellahi

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi     Project Manager

11/10/2020Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2020.11.10 09:18:55 -05'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

12/01/2020
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

06/28/2021 02/24/2021 0.13 .15

12/01/2020 12/01/2020

1 2

Caitlin Munson / Project Engineer Amad Ellahi

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)
CURRENT VALUE 

(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

188 King Street , Brooklyn NY 11231

Heidi Schneider
GSA, PBS, Special Programs Division, 
Denver Federal Center, 
Building 41, Room 240, 
Denver, CO 80225 

003

47PA0320C0021

5/21/2020

USSS Building 185 Repair and Renovation

12/1/2020

MFS Construction LLC , 2780 Hamilton Blvd., South Plainfield NJ 07080

Amad Ellahi     Project Manager

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2020.12.03 14:05:11 -05'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

01/06/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

06/28/2021 02/24/2021 0.14 .17

01/06/2021 01/07/2021

1 2

Caitlin Munson / Project Engineer Amad Ellahi /Project Manager 

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi     Project Manager

MFS Construction LLC 2780 Hamilton Blvd, South Plainfield, NJ 07080

1/7/21Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.01.07 10:33:08 -05'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

02/03/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

06/28/2021 02/24/2021 0.15 .17

02/03/2021 02/03/2021

1 2

Caitlin Munson / Project Engineer Amad Ellahi 

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

2/3/21Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.02.03 14:50:34 -05'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

03/04/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 0.19 .18

03/04/2021 03/04/2021

1 2

Caitlin Munson / Project Engineer Amad Ellahi

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

3/4/2021Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.03.04 14:00:25 -05'00'



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

03/04/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 0.29 .30

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)
(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

4/5/2021Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.04.05 11:27:24 -04'00'



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – June 30th, 2021

Lighting controls on site

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – June 30th, 2021

PEB Erection

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – June 30th, 2021

Wall pack lights installed on the Clinton Wharf side of Building

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – June 30th, 2021

Wall pack lights delivered to site; qty. 10 installed

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – June 30th, 2021

Metal panel install/demo complete at King Street exterior

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – August 4th, 2021

materials on-site 

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – August 4th, 2021

Insulation for PEB on-site

PEB steel erection completed; insulation installation ongoing

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – August 4th, 2021

F1-EM lights installed

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021

Progress Photos – August 4th, 2021

F2 lights on-site

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 14

Type F1 lighting installed

(b) (7)(F)











Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 15

(b) (7)(F)







Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 16

(b) (7)(F)













Progress Photos – January 11th, 2022

Ne 90

(b) (7)(F)



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 17

Progress Photos – February 9th, 2022 Page 1 of 3

(b) (7)(F)







Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 19

Progress Photos – April 7th, 2022 Page 1 of 3

(b) (7)(F)







Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 21

Progress Photos – June 6th, 2022 Page 1 of 3

(b) (7)(F)







Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 22 

Progress Photos – July 7th, 2022 Page 1 of 1 

Image 3: Meter disconnect

(b) (7)(F)



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

008 05/05/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 0.37 .4

05/05/2021 05/05/2021

1 2

Caitlin Munson / Project Engineer Amad Ellahi

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)
(b) (4) (b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

5/5/2021Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.05.05 12:06:46 -04'00'





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS
Furnish and Install Insulated Wall Panels 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS
Funish & Install Gutters and Downspouts 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

019 04/08/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 06/02/2022 0.97 .95

1 2

 

 

 

 

 

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2022.04.08 11:55:29 -04'00'





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: March, 2022 Payment # 19
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

To Date Remaining

(b) (4)







Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: March, 2022 Payment # 19
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

020 05/09/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 06/02/2022 0.97 .96

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2022.05.09 14:20:40 -04'00'









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

A Metal Building System, Fabric Membrane Structure
Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)











CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

012 09/03/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 11/01/2021 0.75 .75

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.09.03 09:33:11 -04'00'







Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: August, 2021 Payment # 12

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

Previous This Period To Date Remaining

Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: August, 2021 Payment # 12

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

Previous This Period To Date Remaining

Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT (b) (4)



















Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS
Furnish and Install Insulated Wall Panels 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS
Funish & Install Gutters and Downspouts 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2021 Payment # 8

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

This Period To Date RemainingPrevious

15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Electrical changes per revised drawings 9/14/2020 1 LS
Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)











Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS

To Date Remaining

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL &MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)



CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

017 02/11/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 05/02/2022 0.94 .9

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2022.02.11 12:01:09 -05'00'



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS

To Date Remaining

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL &MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: January, 2022 Payment # 17
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)



















































CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

016 01/13/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 05/02/2022 0.83 .82

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2022.01.14 16:27:53 -05'00'



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

To Date Remaining

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

011 08/06/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 11/01/2021 0.69 .7

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.08.06 14:34:24 -04'00'







Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

022 07/12/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 07/29/2022 0.99 .99

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS













Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2022 Payment # 22
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

010 07/06/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 11/01/2021 0.62 .6

1 2

     

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

7/6/21Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.07.06 14:48:02 -04'00'



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS

Previous This Period To Date Remaining

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area andWork Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

021 06/08/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 07/29/2022 0.99 .97

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

(b) (6)











Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2022 Payment # 21
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

018 03/09/2022
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 05/02/2022 0.97 .92

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2022 03 09 09:27:45 05'00'



Project: USSS Building 185 Repair & Renovation
Site Address: 188 King Street, Brooklyn, NY 11231
Contract No.: 47PA0320C0021
Progress Photos – Payment Application 18

Progress Photos – March 7th, 2022 Page 1 of 6

(b) (7)(F)



















Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: February, 2022 Payment # 18
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE  

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

009 06/03/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 11/01/2021 0.46 .5

1 2

      

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

6/3/21Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.06.03 10:04:51 -04'00'





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2021 Payment # 9

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complete Remaining

To Date RemainingPrevious This Period

Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS
Furnish and Install Insulated Wall Panels 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS
Funish & Install Gutters and Downspouts 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2021 Payment # 9

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complete Remaining

To Date RemainingPrevious This Period

Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con

(b) (4)











CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

015 12/08/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 05/02/2022 0.81 .80

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.12.08 09:46:03 -05'00'









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: November, 2021 Payment # 15
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

014 11/05/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 05/02/2022 0.78 .78

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.11.05 10:07:40 -04'00'









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: October, 2021 Payment # 14

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

Previous This Period To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)



(b) (7)(F)



Insulation demolition currently ongoing at Phase 1 accessible areas 

(b) (7)(F)



Fire alarm conduit installed at Phase 1 ceiling 

(b) (7)(F)
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CONSTRUCTION PROGRESS REPORT

PAGE OF PAGES

REPORT NUMBER DATE

CONTRACTORLOCATION

TITLE

CONTRACT NUMBER TASK ORDER NUMBER

WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACTESTIMATED SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH 
(Sum of Line 5 and Line 6 and 
Line 12 divided by Line 4)

NORMAL TO DATE

AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION/SAMPLE SUBMISSIONS

NUMBER EMPLOYED SATISFACTORY SATISFACTORY

SATISFACTORY SATISFACTORY

PREPARED BY

DATE 

WORK ACCEPTED BY 

DATE 

APPROVED BY 

DATE 

APPROVED BY

DATE 

GENERAL SERVICES ADMINISTRATION GSA 184 (REV. 10/2016)

YES NO NOYES

NOYES NOYES

NAME/TITLE PROJECT MANAGER

NAME/TITLE NAME/TITLE

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  CONSTRUCTION SERVICES 

4.    TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2 plus Line 3). 
5.    VALUE OF WORK COMPLETED TO DATE  
       (Total of Columns 3A, 3B, and all of GSA 184A including options)
6.    VALUE OF WORK COMPLETED UNDER MODIFICATIONS/CHANGE ORDERS   
       (Total of Column 5, GSA 184B)
7.    VALUE OF MATERIAL

A.  MATERIAL ON SITE

B.  MATERIAL IN STORAGE

8.    TOTAL VALUE OF COMPLETED WORK AND MATERIAL (Sum of Lines 5, 6, and 7)

9.     LESS TOTAL RETAINAGE AND WITHHOLDINGS 

10.   SUBTOTAL (Line 8 minus Line 9)

11.   BOND PREMIUMS

A.    PAID IN PREVIOUS PAYMENTS

B.    TO BE PAID WITH THIS PAYMENT

12.   TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

13.   SUBTOTAL (Line 10 plus Line 12)

14.   LESS PREVIOUS PAYMENTS

15.   AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

PROGRESS PAYMENT SUMMARY
1.    INITIAL CONTRACT AMOUNT

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

B.  BONDS 

C.  CONSTRUCTION SERVICES 

2.  CONTRACT MODIFICATIONS/CHANGE ORDERS (GSA 184B, Column (2))

3.  OPTIONS EXERCISED

B.  CONSTRUCTION SERVICES  

A.  DESIGN PHASE/PRE-CONSTRUCTION SERVICES 

013 10/08/2021
188 King Street, Brooklyn, NY 11231

USSS Building 185 Repair & Renovations
47PA0320C0021

MFS Construction, LLC 
2780 Hamilton Blvd. South Plainfield, NJ 07080

08/28/2021 02/24/2021 11/01/2021 0.75 .75

1 2

(b) (4)



GSA 184 (REV. 10/2016) BACK

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS BY THE GOVERNMENT, ETC., 
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN BLOCKS ABOVE.

INSTRUCTIONS FOR PREPARATION OF GSA 184 
 

General:  GSA 184 shall be prepared for each progress payment prepared in accordance with FAR 52.232-5. 
 
Item 3 is to be used for Phased Construction, Design/Build or CMc where the Option requires its own Work Breakdown 
schedule of values on a separate 184A.  Otherwise record the option modification on the 184B. 
 
Item 7 Materials that have not been installed but accepted by the Government. 
 
Definitions and Directions 
 
Substantial completion (SC):  The contract shall be deemed "Substantially Complete" if and only if the Contractor has 
completed the Work and related Contract obligations in accordance with the Contract Documents, such that the Government 
may enjoy the intended access, occupancy, possession, and use of the entire Work without impairment due to incomplete or 
deficient work, and without interference from the Contractor's completion of remaining work or correction of deficiencies in 
completed work.  In no event shall the Work be deemed Substantially Complete if all fire and life safety systems are not tested 
and accepted by the Authority Having Jurisdiction, where such acceptance is required under the Contract. 
 
Contract completion:  The date established in Section I of the Agreement.   
 
Percent Complete: 
 Through this month:  this is a financial completion 
 Baseline to Date:  Indicate the percent complete based on the current approved schedule. 
 
Value of work completed:  For CMc contracts this is the value complete of the design phase/preconstruction services per 
184A plus Cost of Work completed for construction on the Option 184A. 
 
Retainage:  before SC up to 10%; after SC whatever is required to protect government’s interest (liquidated damages, etc.) 



CONSTRUCTION PROGRESS REPORT (Modification/Change Order Breakdown)
DATE

PAGES
REPORT NUMBER

PAGE OF

GSA 184B (REV 10/2016)GENERAL SERVICES ADMINISTRATION

CONTRACT NUMBER TASK ORDER NUMBER

MODIFICATION NUMBER

(1)

TOTAL VALUE OF 
MODIFICATION

(Dollars Only)
(2)

(3) VALUE OF WORK COMPLETED
PREVIOUS VALUE 

(Dollars Only)

(a) (b)

CURRENT VALUE 
(Dollars Only)

TOTAL VALUE OF 
COMPLETED WORK

(5)(4)

VALUE OF 
MATERIALS
(Dollars Only)

(b) (4)



GSA 184B (REV 10/2016) BACK

General.  GSA 184B shall be prepared by the contracting officer or his authorized representative. 

This form shall be used on all construction contracts awarded under new construction, repair and alteration programs regardless
of Delivery Method.  The GSA Form 184B provides part of the necessary documentation on construction progress.  A copy of the 
form shall be completed promptly prior to payment requests.  The information provided on this form shall be kept current. 

Specific. The form is generally self-explanatory.  However, care must be exercised in filling out the items. 

Additional guidance follows:

Column 1 - Modification Number 
Column 2 - Total Value of Modification in contract 
Column 3 - Sub-column (a) cumulative amount completed through previous report; Sub-column (b) current amount completed 
since previous report. 
Column 4 - Value of Materials stored materials during construction phase. 
Column 5 - Value of Work in place and stored materials. 

INSTRUCTIONS



7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, I hereby certify, to the best of my knowledge 
and belief, that -- 

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

1. PROJECT NAME

CERTIFICATION OF PROGRESS PAYMENTS 
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

2. CONTRACT NUMBER/TASK ORDER NUMBER

3. PROJECT LOCATION 4. CONTRACT DATE

5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code)

INSTRUCTIONS 

Type or print all entries on this form 
except Item 8. 

Please sign and return the original; 
keep a copy for your records.

8. CERTIFIED BY (Signature) 9. DATE

10. TYPE OR PRINT NAME AND TITLE OF CERTIFYING OFFICER

11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)

OMB Control Number:  9000-0102
Expiration Date:  9/30/2022

GS-

(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.

6. NVOICE NUMBER

Amad Ellahi Digitally signed by Amad Ellahi 
Date: 2021.10.08 08:25:58 -04'00'









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: September, 2021 Payment # 13

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

This Period To Date RemainingPrevious

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2021 Payment # 10

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: July, 2021 Payment # 11

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date o Complet Remaining

Previous This Period To Date Remaining

Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: September, 2021 Payment # 13

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

This Period To Date RemainingPrevious

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: October, 2021 Payment # 14

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

Previous This Period To Date Remaining

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL &MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: October, 2021 Payment # 14

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

Previous This Period To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: November, 2021 Payment # 15
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Metal Storage Shelving 96 in x 48 in 1 LS

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: December, 2021 Payment # 16
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS
Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Co
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)







Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: February, 2022 Payment # 18
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: February, 2022 Payment # 18
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: March, 2022 Payment # 19
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL &MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

(b) (4)





Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: March, 2022 Payment # 19
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: April, 2022 Payment # 20
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1
Striping 1

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2022 Payment # 21
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining
1 DIVISION 1 GENERAL REQUIREMENTS
A Supervision

Sr Project Manager 1 LS
Project Manager 1 LS
Field Engineer 1 LS
Project Administrator 1 LS

B General Conditions
GC Mobilization 1 LS
Office Trailer delivery/set up 1 LS
Office Trailer Rental 1 LS
Install/remove temp fencing 1 LS
Field Office expenses 1 LS
Performance & Payment Bond 1 LS
Insurance 1 LS

C Engineering /Design
Engineering and Design 1 LS
Existing Conditions Assessment 1 LS

D Testing & Inspections
Special Inspections 1 LS

E Submittals
CPM Baseline Schedule 1 LS
Site Specific Health & Safety Plan 1 LS
Quality Control Plan 1 LS
Closeout Submittals 1 LS

2 DIVISION 2 EXISTING CONDITIONS
A Demolition & Removals

Submitals (work plans) 1 LS
Asbestos abatement 1 LS
Demolition of door components 1 LS
Demolition of misc metals 1 LS
Demolition of roll up doors 1 LS
Demolition of insulation 1 LS
Demolition of wood items 1 LS
Demolition of asphalt 1 LS
Demolition of concrete 1 LS
Demolition of bathroom 1 LS

3 DIVISION 3 CONCRETE
A CIP Concrete

Submittals (mix design, rebar) 1 LS
New 6.5" concrete slab at vehicle bay 7&8 1 LS
Concrete footings PEB 1 LS

To Date Remaining

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2022 Payment # 21
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

4 DIVISION 5 METALS
A Metal Fab, Stairs,Fences and Gates

Submittals (show drawings) 1 LS
Metal Stairs & Railings 1 LS
Metal Fences and Gates 1 LS

5 DIVISION 6 WOOD, PLASTICS, AND COMPOSITES
A Rough Carpentry

Submittals (material specs) 1 LS
Wood battens (Vertical 12' beams 24" o.c.) 1 LS
Wood Sill Plate 1 LS

6 DIVISION 7 THERMAL & MOISTURE PROTECTION
A Roof Coatings, Insulation, Joint Sealants, Downspouts

Submittals (work plan/ product data/shop drawings) 1 LS
Roof Patching and Sealing 1 LS
Roof Coating Application 1 LS
Roof Coating Material 1 LS
Insulation Roof 1 LS

7 DIVISION 8 OPENINGS
A Overhead Coiling Doors, Doors, Hardware

Submittals 1 LS
Overhead Coiling Door 1 LS
Repairs/Upgrades to Existing Doors 1 LS
Regular Hollow Metal Doors 1 LS

8 DIVISION 9 FINISHES
A Painting

Submittals 1 LS
Painting Concrete Wall & Misc Steel 1 LS
Prep and Coat Floor 1 LS

9 DIVISION 10 SPECIALTIES
A Metal Storage Shelving

Submittals 1 LS
Metal Storage Shelving 96 in x 48 in 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2022 Payment # 21
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

10 DIVISION 13 SPECIAL CONSTRUCTION
A Metal Building System, Fabric Membrane Structure

Submittals (Shop Drawings and Product Data) 1 LS
Prefabricated Steel Building 158' 7" x 34' 9" 1 LS
Fabric Structure Pre Fabricated 1 LS
Fab/Deliver Steel Building 1 LS
Fab/Deliver Fabric Structure 1 LS

11 DIVISION 21 FIRE PROTECTION
A Dry Pipe Sprinkler System

Submitttals 1 LS
Fabric Structures 1 LS
PreFab Metal Building 1 LS
Office/Telocom Rooms 1 LS
Pumphouse 1 LS

12 DIVISION 22 PLUMBING
A Piping, Hangers, Heat Tracing

Submittals 1 LS
Gas and water tie ins 1 LS
Gas line installations 1 LS
Water line installations 1 LS
Cap existing lines 1 LS
Meter room installation 1 LS

13 DIVISION 23 HVAC
A Mechanical Systems

Submittals (Shop Drawing & Product Data) 1 LS
Demolition & Removals 1 LS
Furnish and Install Ceiling Fans 1 LS
Furnish and Install Ceiling Fans Plus 1 LS
Furnish and Install Exhaust Fans 1 LS
Furnish and Install Indoor Split Units 1 LS
Furnish and Install Outdoor Split Unit 1 LS
Furnish and Install Unit Heaters 1 LS
Funish and Install Louvers 1 LS

14 DIVISION 26 ELECTRICAL
A Electrical Systems

Submittal 1 LS

(b) (4)



Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: May, 2022 Payment # 21
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Demolition & Removals 1 LS
Furnish and install panels feeders and tranfers switches 1 LS
Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Con
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)









Project: 1120033
Project Name: GSA USSS Building 185 Renovations

Contract No: 47PA0320C0021
Schedule of Values

Period: June, 2022 Payment # 22
Previous This Period

Item Project Area and Work Description Quantity Unit Unit Total Quant Cost Quant Cost Quant % Cost Quant Cost
No. Price Price Completed Previous Completed This Period Completed To Date To Date To Complete Remaining

To Date Remaining

Finish and Install Lighting Fixtures and Controls 1 LS
Outlets and Receptacles 1 LS
Provide Power to Mechanical Equipment 1 LS
Provide Power to Doors 1 LS
Fire Alarm 1 LS

Cons
15 DIVISION 32 EXTERIOR IMPROVEMENTS
A Asphalt Paving, Pavement Markings

Submittals (work Plan) 1 LS
Funish & Install Asphalt for PEB 1 LS
Funish & Install Asphalt Patching 1 LS
Striping 1 LS

TOTAL CONTRACT
ADDITIONAL WORK ORDERS

Mod PS0001 Exercise Option 2 replace exterior facade 1 LS
Mod PS0004 Electrical changes per revised drawings 9/14/2020 1 LS

Change metal panel gauge thickness to 22 GA 1 LS
Repair concrete at Bays 7 & 8 and additional interior asphalt 1 LS
Provide fire pump flow testing 1 LS

Mod PS0005 Repair concrete at existing exterior wall as per RFI 2 1 LS
Electrical changes for wash bay 1 LS
Plumbing/HVAC for wash bay 1 LS
Sonotubes for wash bay 1 LS

Mod PS0006 Demolish existing meters 1 LS
Electrical swing over 1 LS
POE conduit 1 LS
Install ConEd equipment 1 LS
Hazardous fill removal 1 LS
Install ramps at PEB 1 LS
Replace skylights 1 LS
Repair deteriorated concrete Bay 8 1 LS
Install photo sensors at OH doors 1 LS

Mod PS0008 Provide repairs to existing fire suppression system 1 LS

TOTAL ADDITIONAL WORK ORDERS

TOTAL ADJUSTED CONTRACT

(b) (4)




